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November 6, 1991 CERTIFIED MAIL

Mr. David Croxton
ERA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S HW-112 
Seattle, WA 98101

Re: Chempro Pier 91 Facility RCRA 3008(h) Bimonthly
Progress Report September/October 1991.

Activities completed this bimonthly period;

The Pier 91 Facility 3008(h) RFI Work Plan remains in for 
review by the EPA during the months of May and June 1991.

Projected activities:

Chempro will respond to EPA's comments upon receipt.

As required in paragraph 26 of the agreed Pier 91 3008 (h) 
Order, Chempro is providing notice to the EPA of a change in 
the Chempro Project Coordinator. The new Project 
Coordinator is John Stiller, who is replacing Susan Donahue.

Sincerely,

~)

Susan B. Donahue 
Project Coordinator

cc: Barb Smith, Ecology NWRO
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2203 Airport Way South 
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